
From: Wren Stenger
To: Lydia Johnson; Barbara Aldridge; Garyg Miller; Mark Peycke
Subject: Gulfco CC for FY2010
Date: 11/19/2009 11:58 AM

...and speaking of Gulfco, here is more confirmation that Sam expects the
construction completion in 2010.  
----- Forwarded by Wren Stenger/R6/USEPA/US on 11/19/2009 11:57 AM -----

Gulfco CC for FY2010

Charles
Faultry

to: Carlos Sanchez 11/19/2009
11:01 AM

Cc: Donald Williams, Wren Stenger, "Sam Coleman", Pam Phillips

Sam and Jim (HQ)had a hall way meeting on Gulfco CC.  Jim will be supporting us
pushing for FY2010 CC.  We need to move forward with our plan and meeting goal. 
Also, make sure that ROD and other activities is on a FY2010 Critical Path Work
Plan.
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